
E P A E L E C T R O N I C M A I L - M E S S A G E

Date: OS-Nov-1991 06:33pm EOT
From: REGION TAT

REGION03.TAT
Oept: (OSWER,OERR,ERD)
Tel No: 609 482-0222

TO: WALTER LEE ( LEE.WALTER )
TO: RRC OFFICE ( RRC )
TO: REGION TAT ( REGION03.TAT )
TO: STEPHEN LUFTIG ( LUFTIG.STEPHEN )
TO: GREGG CRYSTALL ( CRYSTALL.GREGG )

Subject: AUSTIN AVE POLREP #27

POLREP #27
AUSTIN AVENUE RADIATION SITE
133 AUSTIN AVENUE
LANSDOWNE, DELAWARE COUNTY, PA 19050
ATTN: GREGG CRYSTALL, STEPHEN LUFTIG
I. SITUATION: MONDAY, 1700 HOURS, 11/04/91.

A. TWENTY-FOUR HOUR SECURITY CONTINUES.
B. PERSONNEL ONSITE: EPA-1, TAT-2, ERCS-10.
C. OSC LEE IN OFFICE PERFORMING SITE RELATED DUTIES.
D. WEATHER: CLOUDY, TEMPS LOW 40 «S.
E. ESTIMATED COSTS TO DATE: (COB 11/02/91)

CURRENT CEILING
EPA (DIRECT) $ 9,270 $ 80,000
EPA (INDIRECT) 16,686 120,000
TAT 34,542 55,000
ERGS 122,271 * 175,000
NAREL (CNES) § 400,000
EMSL f 3,590
SCA & 6,880
ARMY COE + 26,500
UNALLOCATED 197,630

TOTAL $182,769 $1,064,600

* ERGS CEILING INCREASED BY $50,000 11/04/91.
@ CHEM-NUCLEAR ENVIRONMENTAL SERVICES CONTRACTED FOR SURVEY
AND SAMPLING.

f ENVIRONMENTAL MONITORING AND SURVEILLANCE LABORATORY
CONTRACTED FOR DRIVING SCANNER VAN.

& SANDY COHEN AND ASSOCIATES CONTRACTED TO ASSIST WITH
SCANNER VAN.

+ ARMY CORPS OF ENGINEERS CONTRACTED FOR RELOCATION OF
FURNITURE BUSINESS.

CONS TAKEN:
ERCS CONTINUED DISMANTLING WOOD SHELVING FROM THE
WAREHOUSE. TAT SCREENED WOOD FOR RADIOACTIVITY. NO
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READINGS ABOVE BACKGROUND.
B. TWO ROLLOFF BOXES OF WOOD SHELVING AND DEBRIS REMOVED

FROM WAREHOUSE. TOTAL WEIGHT 6.23 TONS.
C. TWO PAINT SPRAYERS RETURNED TO RENTAL STORE.
D. REGIONAL RAIL OPERATIONS IN PHILADELPHIA CONTACTED

ABOUT SCHEDULED WORK ALONG RAIL LINE WEEK OF 11/11/91.
E. LOCAL TELEVISION CAMERA (KYW) VIDEOTAPED VARIOUS SITE

OPERATIONS THIS DATE.
III. FUTURE ACTIONS:

A. EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE
AS NECESSARY.

B. SCANNER VAN FROM LAS VEGAS, NEVADA, DUE TO ARRIVE IN
AREA 11/04/91 AT 1800 HOURS.

C. ERCS TO CONTINUE PAINTING INTERIOR OF WAREHOUSE,
DISMANTLING SHELVES, AND REMOVING OTHER NON-RADIOACTIVE
DEBRIS FROM SITE.

D. ERCS TO CONTINUE TO ARRANGE FOR DISPOSAL OF MIXED
ASBESTOS AND RADIOACTIVE WASTE IN BASEMENT OF 133
AUSTIN AVENUE.

E. ELECTRIC POWER AND TELEPHONE LINES FOR MOBILE COMMAND
POST TO BE SET UP WEEK OF 11/04/91.

F. REPRESENTATIVE FROM REGIONAL RAIL OPERATIONS TO BE ON
SITE 11/05/91 TO DISCUSS ACCESS TO PROPERTY ALONG RAIL
LINE.

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA
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